

Conquistador Oil

Build Action Plan

Website & Hermes Operations Agent

A phased technical build plan for the commercial website and the governed Hermes agent that drafts, monitors, and coordinates daily operations — with humans retained on every money, legal, dispatch, and safety decision.

Prepared for Khemia Group LLC
Central Pennsylvania | Lancaster, PA | May 2026

Operational build guidance, not legal, tax, security, or financial advice. Payment handling, data privacy, contractor classification, and any agent action touching customers or money should be reviewed by qualified professionals before go-live.

0. The Governing Principle of This Build

Everything below is built to one rule carried from the Execution Manual: **Hermes drafts, monitors, recommends, and coordinates — it does not unilaterally commit money, legal terms, dispatch, or emergency response.** The architecture enforces this in code, not just policy. Two categories of gate exist, and they behave differently:

Gate type	Examples	Autonomy behavior
Margin / efficiency gates	Draft copy, classify leads, recommend dispatch, build outreach lists, score contractors	May earn more autonomy over time as track record proves out
Money / legal gates	Approve pricing, net terms, guarantees, sign contracts, approve a contractor	Human-approved; ramp slowly and only with evidence
Safety / duty-of-care gates	No-heat emergencies, vulnerable occupants, safety incidents	Human, permanently — never on the autonomy ramp

This split is the single most important design decision in the build. It is implemented as a hard policy layer that sits between Hermes and any external action (see Section 4).

1. System Overview — Two Connected Builds

The build has two halves that share one data backbone (the CRM/database). Build them in this dependency order: data backbone first, then the website that feeds it, then Hermes which reads and acts on it.

Component	What it is	Depends on
A. Data backbone	CRM + database: leads, customers, contractors, jobs, payments, documents, zones	Nothing — build first
B. Public website	Marketing + conversion site: audit/emergency/contractor/quote intake forms	Backbone (forms write to it)
C. Hermes agent	Governed operations agent: drafts, classifies, monitors, recommends, reports	Backbone + website + policy layer
D. Policy / approval layer	The gate between Hermes and any real-world action	Built alongside C; non-optional

2. Website Build Plan

The website is a commercial conversion engine, not a brochure. Its job is to turn high-intent demand into four intake types and write them straight into the backbone for Hermes to triage.

2.1 Technical stack (recommended)

- **Front end:** a fast, SEO-friendly framework (e.g., Next.js or a well-structured WordPress) — server-rendered pages for the service-area SEO to work.
- **Hosting:** managed hosting with SSL, CDN, and automated backups. Keep it boring and reliable.

- **Forms:** the four intake forms post to the backbone via a secured API/webhook, not email-only, so Hermes sees structured data.
- **Payments:** a PCI-compliant processor (e.g., Stripe) for card/ACH-on-file. Never store raw card data yourselves.
- **Analytics:** conversion tracking per page, per keyword, per form, written back to the CRM lead record.

2.2 Page map (from the Execution Manual, build in this order)

Build priority	Pages	Primary CTA
Phase 1 (launch)	Home; Emergency HVAC & Heating Coordination; Commercial Fuel & Vendor Audit; Contractor Partner Program	Emergency intake; Audit request; Contractor application
Phase 2	Commercial Fuel Delivery Lancaster; Property Manager Vendor Desk; Commercial quote intake	Commercial quote; Vendor-desk audit
Phase 3	Farm Fuel & Heating; Off-Road Diesel; Job-Site Fuel; Service-area pages (Lancaster, York, Harrisburg, Lebanon, Ephrata, Lititz, Manheim, Columbia, Mount Joy)	Segment-specific audit / quote

2.3 The four intake forms (the conversion core)

Form	Captures	Hard requirement
Emergency Service	Name, site address, phone, issue, building type, occupancy	Flags occupancy; routes to immediate human + payment-method step
Commercial Audit	Facility, fuel type, annual gallons, current vendors, pain points	Feeds proposal engine; no payment needed
Contractor Application	Company, trucks/vans, permits, insurance, service area, references	Starts vetting pipeline at Stage 1
Commercial Quote	Fuel type, volume, sites, terms requested	Routes to human quote approval

2.4 Compliance baked into the website

The “Do Not Say” table from the manual is enforced at the *template* level so prohibited claims cannot ship: no “guaranteed lowest price,” “never run out,” “4-hour response” (outside Green/Gold zones), “price cap,” “our technicians/employees,” “fully licensed HVAC provider,” or “insured by Conquistador.” Approved alternatives are pre-loaded as the only options in the CMS. Privacy policy, website terms, and a disclosure that communications through Conquistador systems may be reviewed must be live before launch.

3. Hermes Agent — Architecture

Hermes is built as a set of capability modules sitting behind a single policy/approval layer. Each module maps to a function from the Execution Manual. None of them reach the outside world (customer, contractor, money, website) except through the policy layer.

Module	Function	Output (always to a human or queue, never direct action)
M1 Lead Intake	Classify every lead; check zone readiness, offer rules, payment requirement; update CRM	Classified lead + recommended next action
M2 Comms Drafting	Draft follow-ups, outreach, audit summaries, proposals from approved templates	Draft queued for human send (custom/pricing/legal always reviewed)
M3 Contractor Pipeline	Source, track outreach, collect documents, monitor vetting status	Vetting status board + missing-doc alerts
M4 Scorecard & Kill Switch	Compute contractor scores; trigger suspensions on compliance/SLA failures	Score updates; auto-suspend recommendation + human review flag
M5 Dispatch Recommender	Recommend best contractor by zone/trade/compliance/score/margin	Ranked recommendation for human approval (first 90 days + high-risk)
M6 Finance Check	Pre-job margin + cash-flow check; confirm payment secured before routing	Approve-to-route flag or escalation
M7 Website/SEO	Draft pages, GBP posts, content calendar; flag prohibited claims	Draft content queued for review
M8 KPI & Reporting	Daily recap, weekly scorecard, monthly management report, risk alerts	Reports to operator

4. The Policy / Approval Layer (the safety core)

This is the component that makes the whole system safe to run. Every action Hermes wants to take is checked against the Human Approval Matrix and the guardrails *before* it can execute. Implement it as explicit rules, not as model judgment — the model proposes, the policy layer decides what can pass.

4.1 Hard blocks (Hermes can never pass these without recorded human approval)

- Any pricing, net terms, rebate, service credit, or guarantee.
- Any contractor moved to approved/active status, or any agreement/rate sheet sent.
- Any dispatch during the first 90 days or any job flagged high-risk.
- Any job where payment is not collected, authorized, financed, or terms-matched.
- Any job where expected margin is below the minimum-spread floor or unknown.
- Any website/ad claim on the prohibited list.
- Any price-cap, never-run-out, or hard 4-hour SLA language outside a Green/Gold zone.

4.2 The safety carve-out (permanent human gate)

Safety-critical emergencies — no-heat with vulnerable occupants (elder care, daycare, residential in a cold snap), or any safety incident — trigger an **immediate human handoff**, and the welfare response is **decoupled from payment and approval**. Hermes's only job here is to detect, escalate instantly, and surface the information; it never gates a safety response on billing. This gate is never placed on the autonomy ramp.

4.3 The autonomy ramp (how gates loosen — and which never do)

Gate	Starting state	Graduation criterion	Ceiling
Dispatch approval	Human approves every job	Auto-recommend; human one-click after 50 clean jobs in a zone	Auto-route only in Gold zones, money still checked
Routine comms send	Human reviews template sends	Auto-send approved templates after error-free run	Custom/pricing/legal always reviewed
Margin/finance check	Human confirms	Auto-pass above floor after proven accuracy	Below-floor always escalates
Safety / emergency	Human, immediate	None — never loosens	Permanent human gate

5. Integrations & Data

Connect Hermes to systems read-mostly at first. Write access to anything customer- or money-facing goes through the policy layer. Per the privacy and account rules this build operates under, the operator sets up and authorizes each third-party account directly — the agent uses them, it does not open them.

System	Hermes access	Notes
CRM / database	Read + write (records, statuses)	The backbone; single source of truth
Website forms / CMS	Read submissions; draft content for review	No auto-publish of high-risk claims
Email / calendar	Draft + send approved templates; schedule	Custom messages reviewed
Payment processor	Read status only	Confirms payment secured; never moves money itself
Financing partner	Read funding status	Merchant agreement set up by operator
Google Business Profile / Ads	Draft posts; recommend budget	Spend changes need approval
Document storage	Read + write contractor docs	Vetting evidence; expiration tracking

6. Core Data Model (minimum viable schema)

Six linked tables are enough to run the whole system. Keep it simple; depth can come later.

- **Leads** — source, type, zone, status, payment requirement, linked customer.
- **Customers** — contact, sites, segment, payment method on file, terms, renewal dates.
- **Contractors** — trades, zones, status (the manual's status levels), score, document expirations.
- **Jobs** — customer, contractor, trade, zone, quoted price, contractor cost, spread, payment status, SLA phase, proof-of-service.
- **Documents** — COI, permits, certs, references, with expiry dates driving kill-switch alerts.
- **Zones** — Red/Yellow/Green/Gold status by trade, contractor count, performance history.

7. Phased Build Timeline

Phase	Build	Done when
Phase 1 — Foundation (Wk 1-3)	Data backbone/CRM + schema; payment processor; Phase-1 website pages + 4 intake forms; policy layer skeleton with hard blocks	Forms write to CRM; no risky claims can publish; payment-on-file works
Phase 2 — Hermes core (Wk 3-6)	M1 lead intake, M2 comms drafting, M3 contractor pipeline, M8 reporting; safety carve-out live	Hermes triages leads, drafts comms for review, tracks vetting, reports daily
Phase 3 — Ops modules (Wk 6-9)	M4 scorecard/kill switch, M5 dispatch recommender, M6 finance check; zone readiness system	Hermes recommends dispatch with margin + payment + zone checks, all human-approved

Phase	Build	Done when
Phase 4 — Tune & ramp (Wk 9-12+)	M7 website/SEO automation; begin autonomy ramp on margin gates only per graduation criteria	Track record data accrues; first gates earn one-click human approval

8. Hermes System Prompt (operating charter, build into the agent)

The Execution Manual's master prompt is the charter. Embed it as the agent's system instruction, and pair it with the policy layer so the rules are enforced in code even if the model errs:

You are Hermes, the governed operations agent for Conquistador Oil in Lancaster, PA. You draft, classify, monitor, recommend, and report. You do NOT commit money, pricing, credit terms, guarantees, contracts, or dispatch, and you do NOT approve contractors – all of these require recorded human approval. You never publish prohibited claims (guaranteed lowest price, never run out, 4-hour SLA outside Green/Gold zones, price caps, 'our technicians/employees', 'fully licensed', 'insured by Conquistador'). You never allow a contractor to own the customer relationship. For any safety-critical emergency – no heat with vulnerable occupants, or any safety incident – you escalate to a human IMMEDIATELY and never gate the welfare response on payment or approval. You confirm customer funds are secured before recommending a job be routed. You escalate every legal, pricing, guarantee, insurance, payment, employment-classification, environmental, safety, or compliance question to a human. Your daily work: generate and triage qualified leads, support contractor recruitment and vetting, schedule audits, draft proposals and communications for review, run margin and cash-flow checks, maintain CRM accuracy, compute contractor scorecards, and produce clear daily and weekly management reports.

9. Pre-Go-Live Checklist

- Policy layer hard-blocks tested with deliberate violation attempts — every one blocked.
- Safety carve-out tested: a simulated no-heat/vulnerable-occupant lead triggers immediate human handoff with no payment gate.
- Prohibited-claims filter tested against the full “Do Not Say” list.
- Payment-on-file required before any dispatch recommendation can pass.
- Launch liquidity floor funded (dollar figure from the Cash-Cycle Model) before routing real jobs.
- Privacy policy, website terms, and communication-monitoring disclosure live.
- PA counsel sign-off on website claims, ICA/SLA/non-circumvention, contractor classification, and whether the intermediary itself needs any PA license/registration to coordinate these services.
- Financing partner merchant agreement signed (operator-set-up) before financing is offered.

This is an operational build plan, not legal, tax, security, or financial advice. Payment handling, data privacy, communication monitoring, contractor classification, licensing, and any agent behavior touching customers, money, or safety should be reviewed by qualified Pennsylvania counsel and the appropriate security/financial professionals before go-live.